

Sprint 4 Report: SilkSync

Product Name: SilkSync

Team Name: BevGo!

Date: March 10, 2026

Actions to Stop Doing

- **Underestimating Feature Complexity:** The team should stop assuming larger integration features can be completed as quickly as UI-only tasks, because several Sprint 4 features required more backend coordination and debugging time than originally expected.
- **Isolated Setup Knowledge:** The team could be more communicative to explain how to run specific servers or services, since this slows down integration and debugging when other team members need to test or demo the app.

Actions to Start Doing

- **Earlier Bug Communication:** Start communicating to each other about new discovered bugs immediately in the group chat so they can either be addressed directly, or documented.
- **Final Submission Workload Planning:** Start discussing and assigning responsibilities for the final project submission earlier, so documentation, testing, release materials, and code cleanup are clearly divided across the team.

Actions to Keep Doing

- **Evening Team Calls:** Continue coordinating and hosting team calls around 7:00 PM on the days the team is available, since these meetings have been helpful for syncing progress, distributing workload, and accessing sanity checks.
- **Ongoing Bug Communication:** Continue updating each other whenever new bugs are found, because quick communication has helped the team debug integrations more efficiently.
- **Incremental Integration Testing:** Continue testing backend services and frontend views in small pieces before full integration, since this has helped stabilize major features like routing, train pricing, and cost breakdown logic. This matches the same successful practice emphasized in Sprint 3.

Work Completed / Not Completed

Completed User Stories:

User Story 4.1: Shared Pickup Coordination: The team completed the supporting train traveler coordination flow by improving the same-train chat room, and related frontend/backend integration so users on the same route can better coordinate shared travel and pickup planning.

User Story 4.3: Solo Cost vs. Together Price: Completed the trip cost comparison flow, including budget engine support for transport pricing, budget breakdown calculations based on city pricing, and display of solo versus shared travel costs so users can compare what they save by splitting parts of the trip.

Additional Completed Work Supporting Sprint 4 / Release Goals:

- Dynamic HSR MCP server data was connected to the frontend.
- Dynamic train detail and dynamic train route display were implemented.
- Cost breakdown functionality was improved so the budget engine returns transport train price values and more accurate trip budget breakdowns.
- The train chat room and same-train traveler coordination experience were further refined.

Partially Completed / Not Completed:

User Story 4.2: Offline Mode Maps: Offline map support was not completed during this sprint and will remain in the product backlog / future work. This story appears in Sprint 4 of the release plan but was not finished.

User Story 4.3.3: Unit test cost comparison logic: Did not implement cost comparison between edge cases such as 1 user, 2 users, or 4 users.

Uncompleted Product Backlog Items:

- Multi-Language Support: Translating all UI elements into 2+ languages, mainly Chinese (traditional and simplified) and English.
- AI Itinerary Generator: Using LLMs to generate text descriptions for custom tours.
- As a regional traveler, I want to see how much I can get in one city versus another city so that I can see what regions I should expect to spend more money in.
- Include other transportation methods such as airlines and Didi/taxi.
- As a user ready to book, I want to open the specific booking page in WeChat so that I can pay securely with my international card already linked to WeChat Pay.
- Deep-linking with WeChat Mini-Programs.

Work Completion Rate

Total User Stories Completed: 2.

Total Estimated Ideal Work Hours Completed: 13 hours (8 hours for US 4.1 + 5 hours for US 4.3). The Sprint 4 release plan estimates these two completed stories at 8 and 5 ideal hours respectively.

Total Days in Sprint: 14 days.

User Stories / Day: 0.14.

Ideal Work Hours / Day: 2.00.

Average User Stories / Day Across All Sprints To Date:

Sprint 1: $2/14 = 0.14$

Sprint 2: $2/12 = 0.17$

Sprint 3: $2/14 = 0.14$

Sprint 4: $2/14 = 0.14$

Average: 0.15 user stories/day.

Burnup Chart:

